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WESTPOINT HARBOR

July 10, 2006
p————
To: Andrea Gaut
BCDC
From: Mark Sanders
Westpoint Marina and Boatyard
Subject: Amendment to BCDC Permit No. 2-02
Dear Andrea:

A few changes have accumulated as Phase One construction of Westpoint Marina has
progtessed. As we discussed, none are major and I have outlined those items to be included

in a permit amendment for your review.
Covered berths

Page 3, item 3 of the permit specifies covered berths as part of Phase Two construction.
Docks which will be covered requite greater floatation to support the extra weight, and so
the covers must be included in Phase One.

Locations of Buildings (drawing 1)

The rower’s boathouse has been moved from the boatyard area to the retail area, as
suggested by the DRB.

The fuel dock has been moved from the retail area to the boatyard area for safety reasons.

(Both of these design changes are reflected in the drawings previously sent to BCDC.)

The harbormaster’s office has been moved from the retail area to the center of the marina
docks. This is a more practical location, and places more extensive services close to the
boaters. This move will not result in an inctrease in total building area.
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Staging

Page 6, item 4 states that all Phase One improvements will be in place before the use of any
structure is permitted. In fact, the first phase must be broken down into stages for practical

and financial reasons.

first three docks and those utilities, roads, paths and landscaping required to support these
first docks. It will take a while to fill these docks, giving time to verify the slip mix analysis is
correct before all the docks ate built.

Phase 1A is planned for the fall of 2006, weather permitting. It includes construction of the *

Roads, paths and parking areas will initially be rocked. This allows additional time for
settlement into 2007 when permanent surfaces can be installed. The harbormaster building
and restroom/showers may be temporary buildings until the final harbormasters office and
restroom/showers can be constructed.

Phase 1B includes the transient docks, the remainder of the roads, parking lots, landscaping
and all other items associated with Phase 1. This is expected to occur in 2007.

—

Southern Buffer

The current design shows a small 18 foot buffer between the southern boundary of the
marina and Cargill Salt Pond 10. This buffer is on Cargill land and only allows a 2:1 slope,
which may not hold in an area with no wicks, no surcharge. The slope should be changed to
approximately 7:1 for safety reasons, as shown on Drawing 2.

Andrea, if you could process these changes as an amendment as soon as practical it would
be helpful. If you have any questions, please call.





